



Colleen Thompson
Director
Federal Regulatory

AT&T Services, Inc.
601 New Jersey Avenue NW
Suite 400
Washington, DC 20001
Mobile 202.615.6537
colleen.thompson@att.com

September 28, 2026

Marlene H. Dortch
Secretary
Federal Communications Commission
45 L Street, NE
Washington, DC 20554

Re: Jefferson County Sheriff's Office, February 25, 2026, Phase 1 Request, PS Docket No. 25-145

Dear Ms. Dortch:

Pursuant to Section 9.34 of the Commission's rules, 47 C.F.R. § 9.34, AT&T hereby notifies the Commission that as of August 13, 2026, the company has mutually agreed with the Jefferson County Sheriff's Office to extend the deadline to complete NG-911 Phase 1 deployment for wireless services to November 23, 2026.

The mutual agreement relates solely to the six-month period of Section 9.30(a)(1) of the rules, 47 C.F.R. § 9.30(a)(1) and provides additional time beyond the original date that otherwise would have applied.¹

If you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in blue ink that reads "Colleen Thompson".

Colleen Thompson

cc: Michael Bryant, Sheriff, Jefferson County Sheriff's Office

¹ See Jefferson County Sheriff's Office, Phase 1 request, February 25, 2026, available at FCC Filing Letter.pdf